
 

 

TOWN OF BRIDGEWATER 

NEW BUILDING COMMITTEE MINUTES 

October 23, 2018 

 

Draft 

 

Meeting was called to order at 6:15 by Bruce Seely 

Present: Bruce Maxham, Josh Maxham, Steve Tarleton, Nancy Robinson and Nope Martin 

 

Visitors: Marge duMond and Greg McKenney, CE 

 

Josh moved to accept the minutes of October 9, 2018 as written.  Nope. seconded the motion and motion 

carried. 

 

Bruce M and Bruce S meet with Ralph Nimtz, NBF Architects last week to review the draft plans for the 

proposed new building.  Entryway can be moved from the south side of the building to the west with very little 

impact on cost or layout.  Ralph sent two new schematic (A & B) plans to the committee showing the layout of 

the entryway on either the south or west side.  Vote was taken and committee choose plan B with the rational of 

safety, snow removal and access from parking lot.  Bruce M will contact Ralph to let him know of this decision. 

 

Greg reviewed the soil boring tests and found sand and gravel base.  Back east corner will be utilized as a 

catchment area.  East driveway will be at a 10% grade which should not be a problem with truck access, could 

cut grade by 1-2% if needed.   

Discussion of projected water and sewer lines (have to be 50 feet from neighbors well) and holding tank for 

sprinkler system.  Greg will get information to Ralph regarding the parking layout, water runoff mitigation and 

any other engineering items that would affect costs. 

Greg has done a little bit of the Phase II work in regards to storm drains and the catchment system.  May have 

exceeded original contract by a couple thousand dollars.   

 

Bruce M will speak to Ralph about next steps in getting projected building costs and who will do this.  Ralph 

had indicated that he may be able to do this as part of the NBF contract or it could be sent to a firm that does 

plan take off estimates for an estimated couple thousand dollars. Bruce will ask Ralph if there is any way that 

the committee can have estimates before November 8th so that they can be reviewed.  Projected plan is to bring 

information and proposed plans to the Selectboard on November 13th.  If plans and/or estimates are not ready at 

that time, committee will at least give the board an update on the status of the project. 

    

Next meeting will be on November 13, 2018 unless otherwise noticed and posted.   

 

Being no further business, meeting adjourned at 7:50 pm. 

 

Respectfully submitted, 

 

Nancy Robinson 

 

Nancy Robinson 

Clerk  


